
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 211 
  Date: 2015-06-23 

  Day:  Tuesday 

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Wayne R. Lawson, P.E., SECB, MCPPO 

 

Contractor: G.V.W., Inc. 

 
  Weather: 9:00 am: Overcast  Noon:  Overcast  3:00 pm:   

 Temperature:   9:00 am:   73º  Noon:  77º  3:00 pm:   
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

02 41 19 

Div. 31 

01 50 00 

Div. 05 

Div. 03 

GVW 

Carpentry 

Masonry 

Paint/Plaster 

Laborers 

Site Work 

Temp. Facility 

Misc. Metals 

Concrete 

1 

1 

0 

0 

1 

0 

0 

0 

2 

1 

1 

0 

0 

0 

0 

0 

0 

1 

0 

1 

0 

0 

0 

0 

3 

3 

1 

1 

1 

0 

0 

0 
 

Subcontractors: 

        

 
26 00 00 Griffin Electric Electrical 1 1 0 2 

 
22 00 00  

Lapan 

Mechanical 
Plumbing 1 1 0 2 

 
       

 
Div. 23 

Ambient Temp. 

Corp. 
HVAC 1 1 0 2 

 
       

 
Div. 7 Meadows Roofing 1 2 0 3 

Total:    7 9 2 18 
 
 

DAILY REPORT 

Activities Today: 

1) Carpenters: installing framing at new entry of addition and installing waterproofing behind stairs at old front entrance. 

2) Laborer: assisting with waterproofing installation. 

3) Painter: painting eaves. 

4) Site: operator is grading and backfilling near the old front entry. 

5) HVAC: installing piping at 2nd floor of the addition. 

6) Griffin Electric: installing lights in the basement. 

7) Masons: installing exterior brick at addition. 

8) Meadows: installing blocking at high roof/addition. 

9) LaPan:  installing drain piping for flat roof drains. 

 

                                                                                                                 
Copies to: Richard Montuori, Town of Tewksbury  Jeff Barnes, Barnes Consulting 

 Ed Johnson, Town of Tewksbury  Kaffee Kang, Kang Architects 

 Steve Sadwick, Town of Tewksbury  Jennifer Pincus, Kang Architects 

 Wayne Lawson, CBI  Bob Harukewicz, GVW Inc.  

  



PHOTO INDEX 

 

 

Waterproofing panels are being installed by 

carpenters along the building wall in advance 

of new stair construction.  

 

Carpenters are erecting new wood framing at 

entry of new addition. 

 

Operator is grading material at the front of the 

building. 

 

HVAC contractor is installing piping into the 

addition. 

 

Electricians are installing light fixtures in the 

basement. 



 

 

Masons are continuing to install exterior 

veneer brick assst the addition. 


